

Below a full lists of deliverables of our project. Here you will find MARBEFES deliverables once they are ready.

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|----------------------|---|---------------------|
| D.1.1 | Stakeholder group members list and network. Report on membership of BBT Stakeholder Groups (BBT-SGs), and Overarching Stakeholder Group (O-SG), and installation of Community of Practice stakeholder network | 1 |

| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
|--------------------------------|------|---------------------|-----------------------|
| HuFoSS | R | PU | 1 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER | |
|--------------------------------------|---|---------------------------|--------------------------|
| D.1.2 | Harmonisation of social-ecological frameworks for the BBTs. Final report on stakeholders’ recommendations regarding harmonization and integration of social-ecological frameworks for the ecosystems in BBTs, their biodiversity (WP3), and the socioeconomic conditions (WP4) to increase their impact and applicability | 1 | |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
| HuFoSS | R | PU | 45 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|-------------------------|--|---------------------------|
| D.1.3 | Harmonisation of rules and tools for marine management and governance. Final report on stakeholders' recommendations for harmonized sets of rules and tools for marine management, governance, and policy, including frameworks for marine spatial planning of Marine Protected Areas, and their potential for upscaling to global level | 1 |

| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
|--------------------------------------|------|------------------------|--------------------------|
| APN | R | PU | 46 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER | |
|--------------------------------------|---|---------------------------|--------------------------|
| D2.1 | BBT database. Annotated database for existing and new BBT data Georeferenced database following activities 2.1.a and 2.1.b will be delivered | 2 | |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
| KU | DATA | PU | 48 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|---|---|------------------------------------|
| D.2.2 | Final assessment report of tool testing and application, results, tools, and methods. Final selection of updated solutions, methods and tools will be documented along with recommendations | 2 |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL |
| | | 46 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|---|--|------------------------------------|
| D.3.1 | Handbook on Seascape Biodiversity, Function and Ecosystem Services | 3 |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL |
| CEFAS, UCD | R | PU |
| | | 40 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|---|--|------------------------------------|
| D.3.2 | Handbook on Assessing Human Multi-impacts on Seascape Ecosystems | 3 |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL |
| CEFAS, UCD | R | PU |
| | | 42 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER | |
|--------------------------------------|---|---------------------------|--------------------------|
| D.4.1 | Handbook on Ecological, Economic and Socio-Cultural Biodiversity Valuation | 4 | |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
| IECS, CEFAS | R | PU | 42 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER | |
|--------------------------------------|--|---------------------------|--------------------------|
| D.5.1 | Scientific documents with the scenarios adopted to be incorporated and tested in WPs2-4, 6 | 5 | |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
| LW ERIC | R | PU | 42 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|---------------------------------|--|------------------------------------|
| D5.2a, b | Online demonstration of governance and management schemes on the VRE. Online demonstration of the effectiveness of different governance and management schemes across and between BBTs and regions on the VRE | 5 |

| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
|--------------------------------|------|---------------------|-----------------------|
| LW ERIC | DEM | PU | 24, 48 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|----------------------|------------------|---------------------|
|----------------------|------------------|---------------------|

| | | |
|----------|---|---|
| D5.3a, b | Report on the synthesis reviews, including gap analysis results | 5 |
|----------|---|---|

| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
|--------------------------------|------|---------------------|-----------------------|
| LW ERIC | DEM | PU | 18, 44 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|----------------------|------------------|---------------------|
|----------------------|------------------|---------------------|

| | | |
|-------|---|---|
| D.6.1 | Marine Biodiversity and Valuation Toolbox. Marine Biodiversity and Valuation Toolbox with good practice guide and recommendations for the application of project tools to support comparable biodiversity monitoring and reporting in line with international biodiversity strategies and regulatory frameworks | 6 |
|-------|---|---|

| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
|--------------------------------|------|---------------------|-----------------------|
| APN | R | PU | 48 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|-------------------------|---|---------------------------|
| D.6.2 | Voluntary European standard. Voluntary European standard – CEN workshop agreement (CWA): good practice recommendation for a common EU methodology for assessing the non-financial ecosystem benefits | 6 |

| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
|--------------------------------------|------|------------------------|--------------------------|
| APN | R | PU | 48 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|-------------------------|--|---------------------------|
| D.6.3 | Lessons learned from wider geographies. Position-document on lessons learned from overseas and implications for applicability of biodiversity monitoring and reporting tools into a wider geographical context (feeds into T6.2) | 6 |

| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
|--------------------------------------|------|------------------------|--------------------------|
| APN | R | PU | 38 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|---------------------------------|-----------------------------|------------------------------------|
|---------------------------------|-----------------------------|------------------------------------|

| D7.1a-f | Kick-off and Annual Reports. Reports on the overall progress of the project, including scientific and technical progress, innovation, ethics, etc. | | 7 |
|--------------------------------|--|---------------------|-----------------------|
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
| IO PQN | R | PU | 2/6/12/24/36/48 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER | |
|--------------------------------|--|---------------------|-----------------------|
| D.7.2 | Quality assurance/risk management plan (QARM). Document with guidelines on the quality processes and the mitigation of the risks likely to be faced by the project | 7 | |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
| IO PAN | R | PU | 6 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | | WORK PACKAGE NUMBER |
|--------------------------------|--|---------------------|-----------------------|
| D7.3a-c | Data Management Plan (DMP). The DMP includes the data policy and associated FAIR guidelines for the data generators (M6); updated versions | | 7 |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
| VLIZ | DMP | PU | 18/36/48 |

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|--------------------------------|---|---------------------|
| D7.4 | Detailed report on the available data produced within the project | 7 |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL |

48

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|--------------------------------|---------------------------------------|---------------------|
| D7.5a-b | Communication & Exploitation Strategy | 7 |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL |

6/30

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER |
|--------------------------------|---|---------------------|
| D7.6 | Ocean literacy report the project web pages | |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL |

36

| DELIVERABLE (NUMBER) | DELIVERABLE NAME | WORK PACKAGE NUMBER | |
|--------------------------------------|---|---------------------------|--------------------------|
| D.7.7 | Evaluation programme report. Evaluation programme including monitoring and reviewing impact of Ocean Literacy activities | 7 | |
| SHORT NAME OF LEAD PARTICIPANT | TYPE | DISSEMINATION LEVEL | DELIVERY DATE (MONTH) |
| HCMR | R | PU | 42 |

| | |
|-------------------------|------------------------|
| Created by: | IO PAN |
| Created at: | 04.02.2023 |
| Published by: | Logonet Spółka z o. o. |
| Published at: | 04.02.2023 18:30 |
| Last edited by: | Paulina Pakszys |
| Last edited at: | 16.02.2023 21:20 |
| Number of views: | 430 |